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Project # 
Statewide-SPR 26962Q 

Report Period  Year  2017 

□ Q1 (Jan-Mar) □ Q2 (Apr-Jun) XQ3 (Jul-Sep) □Q4 (Oct-Dec) 

Project Title:  
Iron Oxide Deposits on Highway Construction Projects 

Project Investigator: James Degnan 
Phone: 603 226 7826 E-mail: jrdegnan@usgs.gov 

Project Start Date: 
September 21, 2016 

Project End Date: 
September 30, 2018 

Project schedule status: 

x On schedule □ Ahead of schedule □ Behind schedule 

 

Brief Project Description: 
 
Rock fill material placed in contact with wet areas adjacent to roadways has been associated with the mobilization of high 
concentrations of iron and iron fouling in surface water. Collection of new data to characterize iron fouling, as well as 
statistical and geochemical modeling can improve our understanding of iron fouling potential. 
 

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.): 
 
USGS internal Technical Review, 09/19/2017 

NHDOT Technical Advisory Group (TAG), 09/26/2017 

New USGS hire, new project staff: Melissa Lombard 

Joe Levitt has field identified the presence or absence of Fe and characterized additional road fill/valley bottom locations 

with help from Caroline Andy, Summer Intern and Chandler Peterson, Volunteer for Science  

Management of existing data, independent variable identification and regression has continued. 

 
Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc…): 

 
Anticipated research next three (3) months: 
 

None planned 

 

Circumstances affecting project:  

  

James Degnan has taken on a new position as of 10/1/2017 and is no longer the project investigator  

 

 

Tasks (from Work Plan) work plan element from proposal Planned % Complete Actual % Complete 

Project planning 100 100 

Data collection 66 60 

Database construction 60 60 

Modeling 25 30 

Data analysis 0 30 

Internal reviews 33 33 

Data and model archive 0 0 

Report 0 5 

 


